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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Maryellen Corbett 07/18/03 03-0510 — 0703 2072C SED

8. CCR Title: Installation of Sun Consolidation External Server (new V880 p2ins02)

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 07/21/03

Maryellen Corbett /s/  07/18/03 I CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
. Initial ECS Baseline Doc. fill in Block 27).

Carolyn Whitaker /s/ 07/18/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:

checklist): Impact:

920-TDP-002, 910-TDA-005, 920-TDP-001,921-TDP-002&3

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [J]Tech Ref. [[JGSFC []Other:

23. Problem: (use additional Sheets if necessary)
Two servers (an External Server and an Internal Server) have been identified for use iin the Sun Consolidation effort. A V880 External
Server needs to be installed in PVC as soon as possible.

24. Proposed Solution: (use additional sheets if necessary)

An External Server needs to be installed in the PVC as p2ins02. The baseline and installation instructions are provided on the
attached page and in the ECOs. Additionally, the mail server functions need to be moved from p2acs06 to the new p2ins02.
Instructions for this migration as well as any other migration steps should be captured for subsequent update and incorporation in the
Sun Consolidation PSR instructions, as much as possible without schedule impact. The new p2ins02 is currently f0dps02, EIN
20299..

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Baseline discrpancies will be generated.

27. Justification for Emergency (If Block 15 is “Emergency”):
Schedule for Sun Consolidation requires installation as soon as possible. Must be installed on July 28th to support
6A.08 & Sun Consolidation Schedule.

28. Site(s) Affected: [JeEDF [XpvC [JVATC [EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 07/21/03 FWd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO0O Revised 8/2/02 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR#: 03-0510 Rev: — Originator: Maryellen Corbett
Telephone: 0703 Office: 2072C

Title of Change: (Installation of Sun Consolidation External Server (new p2ins02)

COTS Product Version PSR Document # Comment

iPlanet Web Server 6.0 914-TDA-193 Rev02 For LPDAAC and PVC only (so far)

JAF 1.0.1 914-TDA-192 For LPDAAC and PVC only

JavaMail 1.2 914-TDA-192 For LPDAAC and PVC only

JDOM 1.0beta8 14-TDA-223 For LPDAAC and PVC only

JetDirect E.10.18 914-TDA-195

JRE 1.41 914-TDA-TBD For LPDAAC and PVC only; contact Danny Huang for instructions

Legato Net. Client 6.0.2.Build251 914-TDA-088 Rev02

Remedy ARS 452 914-TDA-197 Instr. to be modified by Dev't to use Arsystem db on internal server;
contact Ben Floyd or Alex Schsuter

Secure Shell (ssh) 3.2.3 914-TDA-TBD Contact Byron Peters for instructions

Solaris 8 914-TDA-241

New V880 patches used in installation of p2acs06. Refer to e-mail from Kevin Lange attached for specific list of patches
(see Kevin Lange for additional information on availability)

TCP Wrappers 7.6 914-TDA-046 Rev01

Top 3.5beta12 914-TDA-195

Tripwire 1.3.1 914-TDA-159

WebGLIS & WebGLIS data 3.2.1  914-TDA-192 For LPDAAC and PVC only
Xerces 2.01 914-TDA-193 For LPDAAC and PVC only
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